

JIRA

This screenshot shows the Jira Backlog view for the NYKA project. The left sidebar contains navigation options like 'For you', 'Spaces', and 'Recent'. The main area displays a list of tasks under 'NYKA Sprint 3'. Each task includes a checkbox, a title, a status (all are 'TO DO'), a due date (all are 'Apr 20'), and a priority (all are '5').

Task ID	Task Title	Status	Due Date	Priority
NYKA-3	Verify User registration	TO DO	Apr 20	5
NYKA-4	Verify login with valid credentials	TO DO	Apr 20	3
NYKA-5	Verify product details page	TO DO	Apr 20	6
NYKA-6	Verify product search	TO DO	Apr 20	4
NYKA-7	Verify filter functionality	TO DO	Apr 20	-
NYKA-8	Verify add to cart	TO DO	Apr 20	10
NYKA-9	Verify remove from cart	TO DO	Apr 20	3
NYKA-10	Verify Checkout process	TO DO	Apr 20	5
NYKA-11	Verify payment	TO DO	Apr 20	2
NYKA-12	Verify Wishlist features	TO DO	Apr 20	-

This screenshot shows the Jira Board view for the NYKA project. The board is organized into three columns: 'TO DO', 'IN PROGRESS', and 'DONE'. Tasks are represented as cards with their titles, due dates, and priorities. The 'TO DO' column contains 5 tasks, 'IN PROGRESS' contains 5 tasks, and 'DONE' is currently empty.

Column	Task ID	Task Title	Due Date	Priority
TO DO (5)	NYKA-3	Verify User registration	Apr 20, 2026	5
	NYKA-6	Verify product search	Apr 20, 2026	4
	NYKA-8	Verify add to cart	Apr 20, 2026	10
	NYKA-11	Verify payment	Apr 20, 2026	2
	NYKA-12	Verify Wishlist features	Apr 20, 2026	-
IN PROGRESS (5)	NYKA-4	Verify login with valid credentials	Apr 20, 2026	3
	NYKA-5	Verify product details page	Apr 20, 2026	6
	NYKA-7	Verify filter functionality	Apr 20, 2026	-
	NYKA-9	Verify remove from cart	Apr 20, 2026	3
	NYKA-10	Verify Checkout process	Apr 20, 2026	5
DONE				

chaitraliekapure.atlassian.net/jira/software/projects/NYKA/boards/4?sprintStarted=true

Search

+ Create

See plans

Spaces

NYKA

Summary Timeline Backlog Board Calendar List Forms Goals Development Code Archived work items More

Search board

Filter

Complete sprint

Group

TO DO 4

Verify User registration
Apr 20, 2026
NYKA-3 5 CE

Verify product search
Apr 20, 2026
NYKA-6 4 CE

Verify payment
Apr 20, 2026
NYKA-11 2 CE

Verify Wishlist features
Apr 20, 2026
NYKA-12 CE

+ Create

IN PROGRESS 4

Verify login with valid credentials
Apr 20, 2026
NYKA-4 3 CE

Verify filter functionality
Apr 20, 2026
NYKA-7 CE

Verify remove from cart
Apr 20, 2026
NYKA-9 3 CE

Verify Checkout process
Apr 20, 2026
NYKA-10 5 CE

DONE 2

Verify product details page
Apr 20, 2026
NYKA-5 0 CE

Verify add to cart
Apr 20, 2026
NYKA-8 10 CE

+ Create

chaitraliekapure.atlassian.net/jira/software/projects/NYKA/boards/4/backlog?sprintCompleted=

Search

+ Create

See plans

Spaces

NYKA

Summary Timeline Backlog Board Calendar List Forms Goals Development Code More

Search backlog

Filter

NYKA Sprint 5 Add dates (8 work items) 11 11 0 Start sprint

NYKA-3	Verify User registration	TO DO	Apr 20	5	CE
NYKA-4	Verify login with valid credentials	IN PROGRESS	Apr 20	3	CE
NYKA-6	Verify product search	TO DO	Apr 20	4	CE
NYKA-7	Verify filter functionality	IN PROGRESS	Apr 20	1	CE
NYKA-9	Verify remove from cart	IN PROGRESS	Apr 20	3	CE
NYKA-10	Verify Checkout process	IN PROGRESS	Apr 20	5	CE
NYKA-11	Verify payment	TO DO	Apr 20	2	CE
NYKA-12	Verify Wishlist features	TO DO	Apr 20	1	CE

+ Create

8 of 8 work items visible | Estimate: 22 of 22

Backlog (0 work items) 0 0 0 Create sprint