

File Name



Name Your Project *



Chaitrali Ekapure

Start Date *



03/01/2026

End Date *



05/03/2026



Description

Nykaa e-commerce platform

SAVE

NYKAA



Chaitrali Ekapure



Vanes

Mar 1 — May 26

Name

S M T W T F S T M T W T F S M T W T F S M T W T F

◇ Nykaa

requirement analysis

frontend

backend

designing

implementation

testing

deployment

maintenance

React, HTML, CSS

Node.js, Express, MongoDB

Figma

AWS

[File](#) [Edit](#) [View](#) [Actions](#) [Baselines](#) [Community](#) [Help](#)

	#	Name	Status	Duration	Schedule Start Date	Schedule End Date	Actual Finish Date	Start Time
0		Nykaa	 In Planning	1 days	03/01/2026	03/01/2026	03/01/2026	8:00 AM
1		requirement analysis	 Complete	7 days	03/01/2026	03/01/2026	03/01/2026	8:00 AM
2		frontend	 Complete	12 days	03/08/2026	03/09/2026	03/15/2026	8:00 AM
3		backend	 Complete	16 days	03/09/2026	03/09/2026	03/23/2026	8:00 AM
4		designing	 Complete	11 days	03/16/2026	03/23/2026	03/27/2026	8:00 AM
5		implementation	 In Planning	20 days	03/22/2026	03/23/2026	04/22/2026	8:00 AM
6		testing	 Complete	6 days	04/25/2026	04/22/2026	04/09/2026	8:00 AM
7		deployment	 Complete	2 days	04/30/2026	04/30/2026	04/30/2026	8:00 AM
8		maintenance	 Complete	3 days	03/02/2026	05/03/2026	05/03/2026	8:00 AM